

HAVE YOUR SAY!



Parishes within Ashford Borough undertaking Neighbourhood Plans

Parish	Commenced	Current stage	Number of meetings held	Cost
Wye	Jan 2013	Completed Sep 2016		
Rolvenden	Apr 2013	Consultation		£25K to date
Bethersden	Dec 2013	Consultation		
Boughton Aluph	Mar 2014	Ongoing	29	Budget £32,525
Pluckley	Jan 2015	Completed Mar 17	12 meetings 15 workshops	£8,000 to Nov 16
Hothfield	Jan 2016	On hold pending Local plan		
Charing	Mar 2016	Ongoing	17 meetings	£5,000 to date. Consultant to finalise draft - cira £500 per day
Egerton	Mar 2017	Ongoing	12 Meetings	

Parishes within Ashford Borough undertaking Village Confines

Parish	Commenced	Current stage	Number of meetings held	Cost
Challock	Nov 2011	March 2014	11	Under £5,000
High Halden	Jan 2018	Just started		

Ashford Borough Parishes NOT currently undertaking a Neighbourhood Plan = 31